SPECIAL COMMITTEES
COMMUNITY CENTER BUILDING COMMITTEE

The Committee Center Building Committee, which reports to the Board of Selectmen, is
composed of seven members, each serving an undefined term. The Committee is
responsible for finding the best use possible for the Pompositticut School Building after
the Nashoba Regional School District has vacated the building,

After gathering information by utilizing on-line surveys, newspapers, public forums and
interviewing those departments, groups and businesses that are interested in space at the
Pompositticut building we have confirmed that there is a great need in the town for a
community center. It is our mission to be sure that everyone is heard and we deliver an
accurate and well-planned idea for the building.

On November 22, 2011 the Board of Selectmen voted to extend the charge and terms of
the former Pompo Use Study Committee, so that it can continue its work, by creating a
new Community Center Building Committee.

Respectfully submitted,

Patricia Bolton James Sauta, Chair
Michael Busch Gus Stathis

Paul Chaisson

Ann Deluty Elizabeth Tobey, Secretary
Charles Kern

ELEMENTARY SCHOOL BUILDING COMMITTEE

The Elementary School Building Committee was formed following the 2007 Annual
Town Meeting, to direct and oversee the renovation and addition to the Center School.
2012 saw the school finally open and the project very close to completion.

Phase One (the new part of the building) was supposed to have been completed by
December 2011, but was delayed, and students were not able to move in until February
2012. This changed the plan significantly, as it meant we had grades K-3 all at Pompo
for the entire school year 2011-12. But it was still an exciting day when the 4% and 5*
graders moved into the new building and work began on the *“original” Center School.

There were of course surprises in the second phase: asbestos we had not anticipated, a
slab flooring that wasn’t level, walls that had to come down when we had thought they
could stay, no footings at all where the old kitchen had been, requiring a wall to be
created---in fact, we pretty much got a new building in Phase 2, hardly a renovation. But
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